


Indicative Plan for GSIM Sprint 1



HLG-BAS Secretariat (6 interviews)
 Sprint participants (10 interviews)
 Other interested stakeholders (4-6 interviews)
 Business experts (4-6)

Outcomes summarised into themes and circulated to HLG-BAS Secretariat for input on 7 February meeting

UNECE METIS – GSIM wiki: Open publication of background papers, alternate approaches for feedback and comment

HLG-BAS confirmation of expectations and outcomes from GSIM Sprint

Summary input from HLG-BAS Secretariat and other interviewees

Establish agreement about core elements of the GSIM

Identify, explore and consider existing approaches and methods

Identify variations in viewpoints, requirements, expectations, approaches and desired outcomes

Plan sprint development process

Iterative design/development process with regular opportunities to gather more information and reality check with stakeholders

Develop a roadmap for future work program, including scoping additional development activities, to define expected outputs and timeframes for delivery.

Develop initial communications products to prepare for consultation

Engage directly with a wide audience of stakeholders to gather feedback and promote the existence of the product

Publish communication products onto the wiki and advertise a deadline for feedback

Refine and iterate the product once the deadline for feedback has passed

Gain endorsement from HLG-BAS for the high-level GSIM

Finalise the business case for the forward work program to be achieved within Sprint #2

Identify dependencies and links with other related projects

*GSIM
 Sprint 1*