

Table 1. The 2008 SNA Implementation Plan Components - Country Kyrgyz Republic

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
STAGE 1 - Review of national or regional statistical strategic papers to include there the 2008 SNA implementation						
Identification of and consultation with the main stakeholders for the 2008 SNA implementation. Institutional agreements.	On-going	NSC has agreements with National Bank, Ministry of Finance, Social Fund, State Service for Regulation and Supervision of the Financial Market	Established a working group NSC-National Bank on the development and implementation of main accounts for National Bank	With the Ministry of Finance and State Service for Regulation and Supervision of the Financial Market working groups are not established yet	No need	2014
Prioritization for 2008 SNA, based on user needs and resources.	On-going	Training/informing the users on main changes in 2008 SNA from 1993 SNA. Lack of human resources and necessary financing.	Not performed		Technical assistance	Continuously
Inclusion of the implementation of the 2008 SNA in the overall strategic plan of the statistical office	Planned	The action plan for the Strategy of the Development of Statistics of the KR (SDS) for 2013 - 2017. Adopted by the resolution of the Collegium of National Statistical Committee of the Kyrgyz Republic № 22 from 30.07.2013 (available on the NSC website)			No need	2013
Adoption of detailed action plan for 2008 SNA.	In process	The action plan for the Strategy of the Development of Statistics of the KR (SDS) for 2013 - 2017. Adopted by the resolution of the Collegium of National Statistical Committee of the Kyrgyz Republic № 22 from 30.07.2013 (available on the NSC website)			No need	2013
STAGE 2 - Review of work needed to support implementation of the 2008 SNA						

¹ Not available yet, discussed, planned, on-going, finished, etc.

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
Adoption of new classifications and other improvements in business registers and business statistics	Planned	Changeover to NACE, rev.2	Implemented classification ISIC ver.4. Calculations of GDP completed for 2010-2012 by the production approach. (Annual, quarterly, monthly). Since January 2014 the monthly GDP calculations produced according to ISIC ver.4	Calculations of the generation of income account according to NCEA ver.3 for the period 2010-2012.	No need	2014-2015
Changes in business statistics surveys and questionnaires to collect the necessary source data	Planned	Introduction of new indicators into statistical reporting forms	Continuously		Training	2014-2020 (continuously, if needed)
Changes in other related source statistics compiled by the statistical office			Analysis of indicators of administrative statistics	Administrative data, its use for calculations and analysis		As necessary
Review of related macroeconomic data sets compiled outside the statistical office	On-going	Preparation of program for changeover to GFSM 2012 and BPM 6	Implemented changes in the regulatory and legal documents establishing the form of reporting by commercial banks: 1. Regulations on the international operations of commercial banks approved by the Resolution of the NBKR (23.12.2013 № 52/9) 2. Changes to some legal acts approved by the Resolution of the NBKR (23.12.2013 № 52/10)	Need for a coordinated work with NSC KR, as the committee is the main source of data for balance of payments	Meetings, coordination with interested departments (Ministry of Finance, the National Bank and others) Technical assistance	2012-2015
Adaptation of administrative data sources to new requirements	Not yet valid	Need to revise the reporting forms provided by ministries and agencies	Coordinated work with NSC KR on BOP "Services"	Development of forms under new requirements	Technical assistance	2012-2015
IT and other changes. Staff resources.	In process	Inclusion of actions into strategic (statistical) master plan on development of statistics. Development of databases and software product in SAS and other	The action plan for the strategy of the development of statistics KR (SDS) for 2013 - 2017 adopted by Resolution of Collegium the NSC KR № 22		Training	2013-2020 (continuously)

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
		more advanced informational technologies.	from 30.07.2013 reflects the issues of training and retraining. Resolution of Collegium of the NSC (31.03.2014 № 9) approved the "Strategy of development of Information Technology of the National Statistical Committee of the Kyrgyz Republic" (NCS IT strategy)			
STAGE 3 - Development of National Accounts and changeover to the 2008 SNA						
Main priorities for SNA implementation						
Outstanding issues from SNA 1993:						
Financial account	Planned	Development of compilation methodology and experimental calculations of financial account - development of methodology; - development of methods; - experimental calculations	Completed experimental calculations on reserves for 2009-2012.	Work is not complete, lack of resources, the project with Statistics Finland will not be prolonged.	Technical assistance	2014-2015
Other changes in assets account	Planned, in process	To develop a methodology on compilation and experimentally calculate other changes in assets account: - other changes in volume of assets account; - revaluation account; - neutral holding gains/losses account; - real holding gains/losses account	The action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013), includes unresolved issues of 1993 SNA.	Work not started due to the lack of methods and skills on this topic.	Technical assistance and training	2014-2016
Balance sheets	On-going	To develop a methodology on compilation and experimentally compile balance sheets: - opening balance sheet; - changes in balance sheets;	The action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the	Work not started due to the lack of methods and skills on this topic	Technical assistance and training	2014-2016

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
		- closing balance sheet	NSC KR № 22 (30.07.2013) includes unresolved issues of 1993 SNA.			
Deflation and constant prices	On-going		Within the technical assistance of the IMF conducts measures to improve the producer price index of industrial products and prices of exports and imports	On-going	Technical assistance and training	2014-2016
Government Sector accounts	Planned		In 2013 participated in the workshop (Istanbul, Turkey)	Work on a conversion of functional and economic classifications NCEA 2 (ISIC) to NCEA 3. Investigate methodological recommendations of the IMF GFS 2001	Technical assistance and training	2013-2016
Estimating stock of financial assets and other non-produced assets	Planned	Estimating stock of financial assets and other non-produced assets (tangible and intangible): - methodology; - compilation methods; - experimental calculation	Unresolved issues of 1993 SNA were included in the action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013)	Work not started due to the lack of methods and skills on this topic	Technical assistance and training	2015-2017
Measuring productivity	Not available yet	Development of a methodology on productivity (taking into account the quality of labor force, capital and total productivity): - methodology; - compilation methods; - experimental calculation		Work is not done because of lack of resources	Technical assistance and training	
Review the methodological guidelines on tourism statistics based on IRTS 2008	In a process of study	To study the IRTS 2008; study the possibility of estimation of expenditure of labor migrants abroad, import of tourism services	Methodology is studied, in the Strategy of the development of statistics for 2013-2017 activities on the development and experimental calculation of TSA were included	Due to lack of resources work not carried out, and methodology was not developed due to lack of methods and data needed.	Technical assistance and training	2015-1017
New issues arising from the 2008 SNA:	Planned	To study methodology and methods of compilation of indicators affecting the volume, structure and growth of gross domestic product	The main methodological materials on these issues received from the CIS Statistical Committee	Lack of data	Training	2014
Main issues affecting GDP						
i. Estimating and	Not	Estimates and adjustment on	Work not yet started		Technical	2014-2016

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
adjusting on changes of value of assets in pension fund for households	available yet	changes of value of assets in pension fund for households: - methodology; - methods; - experimental calculation			assistance and training	
ii. Estimating underground and informal sector	In process	Improvement of the methodology to estimate underground and informal sectors. - methodology; - methods; - experimental calculation	"Action plan to improve statistics of economic activities of economic agents for the production of goods and services" approved by the Collegium of the NSC of the Kyrgyz Republic (26.11.2012, № 29)	In the framework of this document, need to conduct one-off sample surveys of the shuttle traders and identification of supply and demand of goods, and their value.	Technical assistance and training	2014-2016
iii. Estimating illegal activities	In process	To develop methodology for estimating illegal production by types of activities: - methodology; - methods; - experimental calculation	Work is not carried out	Necessary to carry out sample surveys on this issue	Technical assistance and training	2015-2016
iv. Improvement of estimation methods of fixed capital and consumption of fixed capital using perpetual inventory method	Excluded from the work plan	Improvement of methodology and methods for fixed capital and consumption of fixed capital - experimental calculation	Work is not done and discontinued	Completion of the project by Statistics Finland, the project is not extended.	Technical assistance and training	
v. Productivity in a broad sense	Not available yet	Development of a methodology on productivity (taking into account the quality of labor force, capital and total productivity): - methodology; - methods; - experimental calculation	To study methodology of OECD and CISSTAT	Lack of human and financial resources	Technical assistance and training	
vi. Estimates of FISIM (allocation by institutional sectors: by production and expenditure)	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Included in the action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013)	Currently, Department of SNA of the NSC KR study 2008 SNA methodology and methodological recommendations prepared by the CIS Statistical Committee for the implementation of the 2008 SNA.	Technical assistance and training	2013-2015

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
vii. Output of central banks	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Included in the action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013) Established a working group NSC-NBKR on the development and implementation of main accounts for NBKR	Currently, Department of SNA of the NSC KR study 2008 SNA methodology and methodological recommendations prepared by the CIS Statistical Committee for the implementation of the 2008 SNA.	Technical assistance and training	2013-2015
viii. Military expenditure	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Included in the action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013)	Currently, Department of SNA of the NSC KR study 2008 SNA methodology and methodological recommendations prepared by the CIS Statistical Committee for the implementation of the 2008 SNA.	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
ix. R&D expenditure	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Included in the action plan for the strategy of the development of statistics of KR (SDS) for 2013 – 2017 adopted by Resolution of Collegium the NSC KR № 22 (30.07.2013)	Currently, Department of SNA of the NSC KR study 2008 SNA methodology and methodological recommendations prepared by the CIS Statistical Committee for the implementation of the 2008 SNA.	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
x. Review the methodological guidelines on tourism statistics based on IRTS 2008	In a process of study	To study the IRTS 2008; study the possibility of estimation of expenditure of labor migrants abroad, import of tourism services	Methodology is studied and activities are incorporated in Strategy of the Development of Statistics for 2013-2017 for development and experimental calculation TSA	Due to lack of resources work not carried out, and methodology was not developed due to lack of methods and needed data	Technical assistance and training	2015-2017
GNI and other primary indicators						
For rest of the world – external accounts of primary income and current transfers, capital and financial	Not available yet, in a process of study and	Cooperation with National Bank (to have an agreement on cooperation and data exchange).	Under to the work plan of the NBKR		Technical assistance and training	2012-2015

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
accounts (BPM 6)	along with changeover of NBKR to BPM 6					
Institutional sector accounts (non-financial accounts)						
For all institutional sectors – Production account to Capital Account	Not available yet	For long-term, as human and financial resources are available. The sector accounts for general government will be developed along with the implementation of the new GFSM.	Work not yet started		Technical assistance	2014-2020
Institutional sector accounts: Financial account						
For all institutional sectors – Financial account	Not available yet	For long-term, as human and financial resources are available.	Within work with Statistics Finland calculations are done by institutional sector	Calculations have not been completed by flows - the lack of knowledge and methodological experiences.	Technical assistance	2014-2020
Institutional sector accounts: Balance sheets						
For all institutional sectors – Other changes in assets account, Balance sheets	Not available yet	For long-term, as human and financial resources are available.	Work not yet started		Technical assistance	2014-2020