


.PLAN & ORGANISE



In this phase, all the activities needed must be planned in terms of time, costs and resources. It is crucial to define potential risks and propose alternative solutions. These parts are common to all project plans.

Courses on SDMX and other required skills should be included in the training plan.

In this phase of the project it is important to decide the feasibility of pilot project participation.