Indicative Plan for GSIM Sprint 1

**Consult**
- Define & scope
- Explore approaches & ideas
- Design
- Create
- Consult
- Consult
- Consult
- Validate outputs
- Scope & plan next stages

**HLG-BAS Secretariat (6 interviews)**
- Sprint participants (10 interviews)
- Other interested stakeholders (4-6 interviews)
- Business experts (4-6)

Outcomes summarised into themes and circulated to HLG-BAS Secretariat for input on 7 February meeting

**UNECE METIS – GSIM wiki**: Open publication of background papers, alternate approaches for feedback and comment

**HLG-BAS confirmation of expectations and outcomes from GSIM Sprint**
- Summary input from HLG-BAS Secretariat and other interviewees
- Establish agreement about core elements of the GSIM
- Identify, explore and consider existing approaches and methods
- Identify variations in viewpoints, requirements, expectations, approaches and desired outcomes
- Plan sprint development process

**Iterative design/development process with regular opportunities to gather more information and reality check with stakeholders**
- Develop a roadmap for future work program, including scoping additional development activities, to define expected outputs and timeframes for delivery.

**Develop initial communications products to prepare for consultation**
- Engage directly with a wide audience of stakeholders to gather feedback and promote the existence of the product
- Publish communication products onto the wiki and advertise a deadline for feedback
- Refine and iterate the product once the deadline for feedback has passed
- Gain endorsement from HLG-BAS for the high-level GSIM

**Finalise the business case for the forward work program to be achieved within Sprint #2**
- Identify dependencies and links with other related projects