

**Table 1. The 2008 SNA Implementation Plan Components - Country Turkmenistan**

|          |  | Status <sup>1</sup>                        | Activities and problems  | Need for TA, training, guidelines  | Planned timeframe |
|----------|--|--|--|--|-------------------|
| <b>1</b> | <b>STAGE 1</b> - Review of national or regional statistical strategic papers to include there the 2008 SNA implementation  |  |  |  |                   |
| <b>a</b> | Identification of main outstanding issues with SNA 1993.   | <b>Planned</b>                             | <b>Development of IOT, Financial account, Improvement in NOE estimation methods. These issues are included into the medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for technical assistance, training of staff and management</b>   | <b>2013 -2017</b> |
| <b>b</b> | Understanding the main changes in 2008 SNA compared to SNA 1993 and their importance for the country.  | <b>In a process of study</b>               |  | <b>Participation in international seminars and workshops on 2008 SNA</b> | <b>2012</b>       |
| <b>c</b> | Identification of the main institutions involved in collecting and producing relevant data for the SNA and establishment of institutional agreements for 2008 SNA implementation | <b>Not available yet</b>                   |  |  |                   |
| <b>d</b> | Prioritization for 2008 SNA, based on user needs and resources.  | <b>Not available yet</b>                   |  |  |                   |
| <b>e</b> | Inclusion of the implementation of the 2008 SNA in the overall strategic plan of the statistical office  | <b>Completed</b>                           | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b>  |  | <b>2013-2017</b>  |
| <b>f</b> | Adoption of detailed implementation plan for 2008 SNA in short, medium and/or long-term period.  | <b>On-going</b>                            |  |  | <b>2012</b>       |
| ...      |  |  |  |  |                   |
| <b>2</b> | <b>STAGE 2</b> - Review of work needed to support implementation of the 2008 SNA   |  |  |  |                   |
| <b>a</b> | a. Adoption of new classifications and other improvements in business registers and business statistics  | <b>On-going</b>                            | <b>Changeover to new version of classification ГKBЭД according to Nace Rev.2</b>   |  | <b>2013 -2017</b> |
| <b>b</b> | b. Changes in business statistics surveys and questionnaires to collect  | <b>Questionnaires are revised annually</b> |  |  |                   |

<sup>1</sup> Not available yet, discussed, planned, on-going, finished, etc.

|          |  | Status <sup>1</sup>         | Activities and problems   | Need for TA, training, guidelines                 | Planned timeframe |
|----------|--|-----------------------------|---|---|-------------------|
|          | the necessary source data  |                             |   |   |                   |
| <b>c</b> | c. Adaptation of administrative data sources to new requirements                 | <b>Are revised annually</b> |   |   |                   |
| <b>d</b> | d. IT and other changes  | <b>On-going</b>             | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for technical assistance and training</b> | <b>2013 -2017</b> |
| ...      |  |                             |   |   |                   |
| <b>3</b> | <b>STAGE 3 - Development of National Accounts and changeover to the 2008 SNA</b> |                             |   |   |                   |
| <b>a</b> | <b>Milestone 1. Basic indicators of GDP</b>                                      |                             |   |   |                   |
|          | <b>Data categories</b>   |                             |   |   |                   |
|          | <b>Outstanding issues from SNA 1993</b>  |                             |   |   |                   |
|          | i. Input-Output Tables   | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for technical assistance and training</b> | <b>2013-2017</b>  |
|          | ii. Financial account (development of methods)                                   | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for technical assistance and training</b> | <b>2016</b>       |
|          | iii. National wealth (estimation of human capital)                               | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for technical assistance and training</b> | <b>2013-2017</b>  |
|          | iv.  |                             |   |   |                   |
|          | <b>New issues arising from the 2008 SNA<sup>2</sup></b>                          |                             |   |   |                   |
|          | v. Output of the central banks   | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for guidelines and training</b>           | <b>2013</b>       |
|          | vi. Improvement of FISIM   | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for guidelines and training</b>           | <b>2014</b>       |
|          | vii. R&D expenditure compilation   | <b>Planned</b>              | <b>Included in medium-term plan for the development of statistics in 2013 -2017</b> | <b>Need for guidelines and training</b>           | <b>2016</b>       |

<sup>2</sup> See details on new 2008 SNA elements affecting GDP in Table 3 of Annex to Report of the Intersecretariat Working Group on National Accounts (<http://unstats.un.org/unsd/statcom/doc11/2011-6-NationalAccounts-E.pdf>). The priorities may be decided by each country depending on issues like resources, data sources and level of influence on GDP.

|          |   | Status <sup>1</sup>   | Activities and problems | Need for TA, training, guidelines | Planned timeframe |
|----------|---|---|-------------------------|-----------------------------------|-------------------|
|          | viii.   |   |                         |                                   |                   |
|          | ix.   |   |                         |                                   |                   |
|          | ...   |   |                         |                                   |                   |
| <b>b</b> | <b>Milestone 2. GNI and other primary indicators</b>  |   |                         |                                   |                   |
|          | <b>Data categories</b>  |   |                         |                                   |                   |
|          | For rest of the world – external accounts of primary income and current transfers, capital and financial accounts (BPM 6)   | <b>Completed (without financial account)-<br/>(by 1993 SNA)</b> |                         |                                   |                   |
| <b>c</b> | <b>Milestone 3. Institutional sector accounts: first step</b>   |   |                         |                                   |                   |
|          | <b>Data categories</b>  |   |                         |                                   |                   |
|          | For all institutional sectors – Production account  | <b>Completed -<br/>(by 1993 SNA)</b>                            |                         |                                   |                   |
|          | For general government – Generation of income, Allocation of primary income, Secondary distribution of income, Use of disposable income, Capital and Financial accounts | <b>On-going -<br/>(by 1993 SNA)</b>                             |                         |                                   |                   |
| <b>d</b> | <b>Milestone 4. Institutional sector accounts: intermediate step 1</b>  |   |                         |                                   |                   |
|          | <b>Data categories</b>  |   |                         |                                   |                   |
|          | For all institutional sectors – Generation of income, Allocation of primary income, Secondary distribution of income, Use of disposable income, Capital accounts        | <b>Completed -<br/>(by 1993 SNA)</b>                            |                         |                                   |                   |
| <b>e</b> | <b>Milestone 5. Institutional sector accounts: intermediate step 2</b>  |   |                         |                                   |                   |
|          | <b>Data categories</b>  |   |                         |                                   |                   |
|          | For all institutional sectors – Financial account   | <b>Not available yet</b>  |                         |                                   |                   |
| <b>f</b> | <b>Milestone 6. Institutional sector accounts: final step</b>   |   |                         |                                   |                   |
|          | <b>Data categories</b>  |   |                         |                                   |                   |
|          | For all institutional sectors – Other changes in assets account, Balance sheets   | <b>Not available yet</b>  |                         |                                   |                   |