UNECE High-level Group for the Modernisation of Official Statistics



Business Case for Robotic Process Automation in Official Statistics

This business case was prepared by Zoltán Vereczkei, Hungarian Central Statistical Office and is submitted to the HLG-MOS for their approval.

Type of Activity					
\boxtimes	New project		Extension of existing project		
Purpose					
and to st and orga stati	Statistical modernisation leads to service-oriented solutions, increased trust and higher quality data and services to our users. Modernisation often requires the introduction of new tools or processes to statistical organizations. In parallel to this, evaluation of existing solutions, increasing efficiency and effectiveness are equally important. In the current fast-paced environment, statistical organizations are under constant pressure to be more efficient and effective: the timeliness of the statistical products and services, the quality of the processes, as well as the efficient management of resources are all important success factors.				
reperstation that the state of which the state of the sta	Statistical organizations often turn to automation techniques to handle complex challenges or repetitive tasks, and there are different approaches and tools to achieve this. For the automation of statistical business processes, Machine Learning (and other similar) solutions are on the rise to handle complex statistical business challenges. In addition to these, Robotic Process Automation (RPA) is a different but similarly promising tool, focusing on the organization's other processes. Outside of official statistics, several companies already use RPA for their processes. Examples include: document and dataset management tasks (preparing, cataloguing, enforcing naming conventions, etc.), mass personalisation tasks, dashboard creation tasks, sending/sorting of e-mails, etc. This approach is especially powerful in cases when the tasks are well defined, repetitive and occur in great numbers throughout the year, and where human decision-making has no real role due to well-defined rules. Many organizations invest in these techniques to realise a return in terms of working hours and money saved, and in order to reallocate human resources to more complex and creative tasks of statistical modernisation.				
iden whe have	goal of the proposed project is to introduce r tify the technology, tools and good practices re robotisation has added value for different a already invested resources in RPA-related pring could enhance their benefits, and can also	releva proce rojects	ant for statistical organizations, and the areas sses. There are statistical organizations that s, therefore cooperation and experience		

Description of the project and the Work Packages/sub-activities

solutions for the statistical community.

WP1: Review of current RPA practices and tools. As RPA technology is not new to many organizations, and since there are companies specialised in RPA solutions, a review of existing IT tools, solutions, and good practices is a necessary first step. Based on this exercise, recommendations can be made related to the tools, practices and change management to implement RPA in statistical organizations.

WP2: Business case / identifying processes with good RPA potential. The project can start with a very focused, small-scale pilot, so that participants can have an idea of the possible value that RPA could bring. With this and some first potential processes in mind (business case), the focus is on identifying the requirements of RPA and processes where short/mid/long-run benefits of this technique are expected in statistical organizations. Processes more directly linked to the statistical

business process (and supporting processes) may be dealt with separately. As a starting point, the current state of the process needs to be described and modelled. ModernStats models (especially GAMSO, GSIM and GSBPM) can be used to support process modelling, to further ensure common language and comparability between organizations.

WP3: Define and undertake common pilots using RPA. If an adequate technical environment can be set up as a sandbox-like solution, then participating members can develop and observe the robots in an actual working environment using the preferred RPA tool (recommended from WP1).

WP4: Assessment of RPA solutions. Moving towards robotised solutions is an investment for an organization. As robots mimic the human actions within any process that is already well defined, it is usually a very quick win for the organization to see the working solution and start to realise the benefits. In order to show the real return on investment, the project should discover the different benefits that are expected from having robots, and develop dashboards. Pilots in WP3 can be used as real examples to demonstrate the usability of these dashboards as well.

WP5: Recommendations for using RPA solutions in official statistics. Based on the outputs produced in WPs 1, 2, 3 & 4, the project can provide guidance and draw up recommendations on how to start and go through the whole process of implementing RPA solutions. As potential RPA processes that are more closely linked to the core activities of official statistics are not yet identified by anyone already using RPA solutions, this output will be relevant to the outside world as well, to understand how RPA technology can be used in our domain.

WP6: Visibility and communication. The modernisation potential for RPA is high, capable of producing results in a very short time. Showing these results, including the first steps are key to keeping the statistical community involved and interested in their development. There is also a specific communication element to the project, namely on how to communicate the use of RPA solutions to the users of statistical products and services. Guidelines and supporting material should be produced and provided to the community in an easy-to-access manner, in order to support implementation and modernisation.

WP7: Project management, reporting. The project should be managed by a project manager and frequent reporting should be done according to all expectations.

Project composition

As there are already a few statistical organizations and interested participants with some RPA experience, as well as new members, both of whom can add great value. As the RPA technology is an established solution outside of official statistics, external advisors can also be involved at the first stages of the project or for some specific WPs.

Deliverables and timeline

This proposal can be for a managed project lasting either for 1 year or even 2 years (Options A and B). The scoping of the project (WPs and the expected outputs) and their timing are to be adjusted according to the needs and resources committed to it (mainly number of countries/experts).

Timeline

Milestones	Option A	Option B
Project set up	2023 January – February	2023 January – March
Phase 1 (WP1-WP3)	2023 March – July	2023 March – December
Phase 2 (WP4-WP7)	2023 July – December	2024 January – December

<u>Deliverab</u>les

Guidelines summarising the results and recommendations from WP1-WP5

- Sandbox experiments, mainly from WP3
- * If actual pilots conducted in a controlled sandbox environment are part of the project, then the costs of the licenses of the chosen RPA technological solutions have to be included within the project budget. Similarly, if the project is expected to propose dashboard outputs to measure the impact of robotised processes, then the license costs of such tools also need to be taken into consideration.

Offices/Countries committed

Hungarian Central Statistical Office and Statistics Canada so far.

Alternatives considered

Without the cooperation provided by this project, statistical organizations would likely invest in developing solutions on their own, which would be more difficult and costly than doing so with the common guidance and joint pilot activities provided by this project. Statistical organizations would need to find their own ways to increase efficiency and quality.

How does it relate to the HLG-MOS vision and other activities under the HLG-MOS?

Processes that are repetitive and that execute well-defined tasks are present in most statistical organizations, providing opportunities to increase both quality and efficiency. With the practical experiences and guidance provided, the project would support statistical organizations to move faster from development to implementation.

Introducing robots in the world of official statistics also has a significant value for cultural change. RPA makes use of new technology, where agility and innovation help organizations to become more adaptive to changes in their environment.

Also, there is an added benefit in understanding how the same outcomes are produced by different processes in each organization: cooperation may lead to rationalisation within each organization, as well as the development of common solutions.

Proposed start and end dates

Start: January 2023 End: December 2023 (or December 2024)