

## **Table 1. The 2008 SNA Implementation Plan Components**

This document contains a 2008 SNA implementation table that includes the main stages and components to be taken into account in the implementation plan.

The implementation table includes the following main stages and milestones:

### **The main stages and milestones of the implementation plan**

<b>STAGE 1:</b>	<b>Review of national or regional statistical strategic papers to include there the 2008 SNA implementation</b>
<b>STAGE 2:</b>	<b>Review of work needed to support implementation of the 2008 SNA</b>
<b>STAGE 3:</b>	<b>Development of National Accounts and changeover to the 2008</b>
	Milestone 1. Basic indicators of GDP
	Milestone 2. GNI and other primary indicators
	Milestone 3. Institutional sector accounts: first step
	Milestone 4. Institutional sector accounts: intermediate step 1
	Milestone 5. Institutional sector accounts: intermediate step 2
	Milestone 6. Institutional sector accounts: final step

The table aims to help countries in the development of an implementation plan. Stage 3 includes all milestones for the full implementation of the 2008 SNA. However, not all Milestones may be reflected in the implementation plan in the short or medium term, depending on the current development of the national accounts.

The table was presented to the participants during the workshop on Implementation of the 2008 SNA in Kiev (29 Nov-2 Dec, 2011). As a result of discussion the participants have agreed to complete the tables based on information on implementation plans of the 2008 SNA in their countries (after necessary discussions within the statistical office as well as with other producers of economic statistics in the country) and to sent the tables to UNECE by mid-February 2012.

UNECE will use the completed tables from countries for planning of further activities to support the implementation of the 2008 SNA.

**Table 1. The 2008 SNA Implementation Plan Components - Country Kyrgyz Republic**

		Status <sup>1</sup>	Activities and problems	Need for TA, training, guidelines	Planned timeframe
<b>1</b>	<b>STAGE 1</b> - Review of national or regional statistical strategic papers to include there the 2008 SNA implementation				
<b>a</b>	Identification of main outstanding issues with SNA 1993.	Planned	Financial account	Technical assistance by Statistics Finland	2012
		Not available yet	Balance sheets, other changes in assets account, deflator issues, government sector account	Technical assistance and training	2013-2016
<b>b</b>	Understanding the main changes in 2008 SNA compared to SNA 1993 and their importance for the country.	Planned	To study methodology and calculation methods affecting the size, structure and growth of gross domestic product	No need	2012-2013
<b>c</b>	Identification of the main institutions involved in collecting and producing relevant data for the SNA and establishment of institutional agreements for 2008 SNA implementation	On-going	NSC Agreements with National Bank, Ministry of Finance, Social Fund, State Service for Regulation and Supervision of the Financial Market	No need	2012-2013
<b>d</b>	Prioritization for 2008 SNA, based on user needs and resources.	On-going	Training/informing the users on main changes in 2008 SNA from 1993 SNA. Lack of human resources and necessary financing.	Technical assistance	Continuously
<b>e</b>	Inclusion of the implementation of the 2008 SNA in the overall strategic plan of the statistical office	In process	The action plan is under development, based on Global assessment of Kyrgyz statistical system and «National strategy for the development of statistics in Kyrgyz Republic, 2012-2020»	No need	2012-2013
<b>f</b>	Adoption of detailed implementation plan for 2008 SNA in short, medium and/or long-term period.	In process	The action plan is under development, based on Global assessment of Kyrgyz	No need	2012

<sup>1</sup> Not available yet, discussed, planned, on-going, finished, etc.

		Status <sup>1</sup>	Activities and problems	Need for TA, training, guidelines	Planned timeframe
			statistical system and «National strategy for the development of statistics in Kyrgyz Republic, 2012-2020»		
<b>2</b>	<b>STAGE 2</b> - Review of work needed to support implementation of the 2008 SNA				
<b>a</b>	a. Adoption of new classifications and other improvements in business registers and business statistics	Planned	Changeover to NACE, rev.2	Technical assistance and training	2012-2014
<b>b</b>	b. Changes in business statistics surveys and questionnaires to collect the necessary source data	Planned	Introduction of new indicators into statistical reporting forms	Technical assistance and training	2012-2020 (continuously, if needed)
<b>c</b>	c. Adaptation of administrative data sources to new requirements	Not available yet	Preparation of program for changeover to GFS 2008(?) and BPM 6	Meetings, agreements with relevant institutions (Ministry of Finance, National Bank, others)	2012-2015
<b>d</b>	d. IT and other changes	In process	Inclusion of actions into strategic (statistical) master plan on development of statistics. Development of databases and software product in SAS and other more advanced informational technologies.	Technical assistance and training	2013-2020 (continuously)
<b>3</b>	<b>STAGE 3</b> - Development of National Accounts and changeover to the 2008 SNA				
<b>a</b>	<b>Milestone 1. Basic indicators of GDP</b>				
	<b>Data categories</b>				
	<b>Outstanding issues from SNA 1993</b>				
	i. Financial account	Planned	Development of compilation methodology and experimental calculations of financial account - development of methodology; - development of methods; - experimental calculations	Technical assistance by Statistics Finland	2012-2014

		<b>Status<sup>1</sup></b>	<b>Activities and problems</b>	<b>Need for TA, training, guidelines</b>	<b>Planned timeframe</b>
	ii. Other changes in assets account	Planned, in process	To develop a methodology on compilation and experimentally calculate other changes in assets account: <ul style="list-style-type: none"> <li>- other changes in volume of assets account;</li> <li>- revaluation account;</li> <li>- neutral holding gains/losses account;</li> <li>- real holding gains/losses account</li> </ul>	Technical assistance and training	2013-2015
	iii. Balance sheets	Planned, in process	To develop a methodology on compilation and experimentally compile balance sheets: <ul style="list-style-type: none"> <li>- opening balance sheet;</li> <li>- changing in balance sheet;</li> <li>- closing balance sheet</li> </ul>	Technical assistance and training	2014-2016
	iv. Estimating stock of financial assets and other non-produced assets	Not available yet	Estimating stock of financial assets and other non-produced assets (tangible and intangible): <ul style="list-style-type: none"> <li>- methodology;</li> <li>- compilation methods;</li> <li>- experimental calculation</li> </ul>	Technical assistance and training	2015-2016
	v. Estimating and adjusting on changes of value of assets in pension fund for households	Not available yet	Estimates and adjustment on changes of value of assets in pension fund for households: <ul style="list-style-type: none"> <li>- methodology;</li> <li>- methods;</li> <li>- experimental calculation</li> </ul>	Technical assistance and training	2014-2016
	vi. Estimating underground and informal sector	In process	Improvement of the methodology to estimate underground and informal sectors. <ul style="list-style-type: none"> <li>- methodology;</li> <li>- methods;</li> <li>- experimental calculation</li> </ul>	Technical assistance and training	2014-2016
	vii. Estimating illegal activities	In process	To develop methodology for	Technical assistance and training	2015-2016

		Status <sup>1</sup>	Activities and problems	Need for TA, training, guidelines	Planned timeframe
			estimating illegal production by types of activities: - methodology; - methods; - experimental calculation		
viii.	Improvement of estimation methods of fixed capital and consumption of fixed capital using perpetual inventory method	Planned, in process of development	Improvement of methodology and methods for fixed capital and consumption of fixed capital - experimental calculation	Technical assistance by Statistics Finland  Technical assistance and training	2012  2013-2015
ix.	Productivity in a broad sense	Not available yet	Development of a methodology on productivity (taking into account the quality of labor force, capital and total productivity): - methodology; - methods; - experimental calculation	Technical assistance and training	2015-2016
	<b>New issues arising from the 2008 SNA<sup>2</sup></b>				
x.	Estimates of FISIM (allocation by institutional sectors: by production and expenditure)	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
xi.	Output of central banks	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
xii.	Military expenditure	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
xiii.	R&D expenditure	In a process of study	To study the methodology. Problems: Lack of human and financial resources	Technical assistance and training (in accordance with development of CISSTAT recommendations)	2013-2015
xiv.	Review the methodological guidelines on tourism statistics	In a process of study	To study the IRTS 2008; study the possibility of	Technical assistance and training	2015-2017

<sup>2</sup> See details on new 2008 SNA elements affecting GDP in Table 3 of Annex to Report of the Intersecretariat Working Group on National Accounts (<http://unstats.un.org/unsd/statcom/doc11/2011-6-NationalAccounts-E.pdf>). The priorities may be decided by each country depending on issues like resources, data sources and level of influence on GDP.

		Status <sup>1</sup>	Activities and problems	Need for TA, training, guidelines	Planned timeframe
	based on IRTS 2008		estimation of expenditure of labor migrants abroad, import of tourism services		
	...				
<b>b</b>	<b>Milestone 2. GNI and other primary indicators</b>				
	<b>Data categories</b>				
	For rest of the world – external accounts of primary income and current transfers, capital and financial accounts (BPM 6)	Not available yet, in a process of study and along with changeover of NBKR to BPM 6	Cooperation with National Bank (to have an agreement on cooperation and data exchange).	Technical assistance and training	2012-2015
	...				
<b>c</b>	<b>Milestone 3. Institutional sector accounts: first step</b>				
	<b>Data categories</b>				
	For all institutional sectors – Production account	Not available yet	For long-term, as human and financial resources are available.	Technical assistance	2014-2020
	For general government – Generation of income, Allocation of primary income, Secondary distribution of income, Use of disposable income, Capital and Financial accounts	Not available yet	For long-term, as human and financial resources are available. Along with implementation of GFSM new standards	Technical assistance	2014-2020
	...				
<b>d</b>	<b>Milestone 4. Institutional sector accounts: intermediate step 1</b>				
	<b>Data categories</b>				
	For all institutional sectors – Generation of income, Allocation of primary income, Secondary distribution of income, Use of disposable income, Capital accounts	Not available yet	For long-term, as human and financial resources are available.	Technical assistance	2014-2020
	...				
<b>e</b>	<b>Milestone 5. Institutional sector accounts: intermediate step 2</b>				
	<b>Data categories</b>				
	For all institutional sectors – Financial account	Not available yet	For long-term, as human and financial resources are available.	Technical assistance	2014-2020
	...				

		Status <sup>1</sup>	Activities and problems	Need for TA, training, guidelines	Planned timeframe
<b>f</b>	<b>Milestone 6. Institutional sector accounts: final step</b>				
	<b>Data categories</b>				
	For all institutional sectors – Other changes in assets account, Balance sheets	Not available yet	For long-term, as human and financial resources are available.	Technical assistance	2014-2020
	...				