

Table 1. The 2008 SNA Implementation Plan Components: Serbia

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
STAGE 1 - Review of national or regional statistical strategic papers to include there the 2008 SNA implementation						
Identification of and consultation with the main stakeholders for the 2008 SNA implementation. Institutional agreements.	institutions are identified (finished), establishment of agreements on-going	establishment of institutional agreements are in progress			no	not before end of 2015
Prioritization for 2008 SNA, based on user needs and resources.	on-going	GDP-MRDS			no	during 2015
Inclusion of the implementation of the 2008 SNA in the overall strategic plan of the statistical office	discussed	limitation is the 5-year statistical program 2011-2015 which is currently enforced	finished		-	-
Adoption of detailed action plan for 2008 SNA.	discussed	limitation is the 5-year statistical program 2011-2015 which is currently enforced	finished		-	-
STAGE 2 - Review of work needed to support implementation of the 2008 SNA						
Adoption of new classifications and other improvements in business registers and business statistics	finished	-			-	-
Changes in business statistics surveys and questionnaires to collect the necessary source data	finished	-			-	-
Changes in other related source			on-going			not before end of 2015

¹ Not available yet, discussed, planned, on-going, finished, etc.

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
statistics compiled by the statistical office						
Review of related macroeconomic data sets compiled outside the statistical office (e.g. BoP, GFS, MFS)	on-going	MoF, NBS	on-going			not before end of 2015
Adaptation of administrative data sources to new requirements	on-going	Tax Authorities	on-going			not before end of 2015
IT and other changes. Staff resources.	finished	-			-	-
STAGE 3 - Development of National Accounts and changeover to the 2008 SNA						
Main priorities for SNA implementation						
Outstanding issues from SNA 1993: - Improvement of estimates of expenditure components - Measuring NOE - SUT		Activities are in progress under IPA 2009	- estimates of expenditure components – finished - measuring NOE – on-going, planned to be finished by the end of 2014 - SUT – Input-Output survey completed, initial balance SUT compiled	developing of SUT	TA, training	2014-2015
New issues arising from the 2008 SNA: - R&D - financial sector - treatment of data on military expenditures	on-going		on-going		no	by the end of 2014
Main issues affecting GDP						
i. Expenditure approach at constant prices, (annually)	on-going	government expenditure, changes in inventories – calculations are in progress under IPA2009	finished		-	-
ii. Income approach (annually)	on-going	income approach exist but it is not calculated independently	on-going		TA, training	not before end of 2015
iii. Allocation of FISIM	on-going	NBS data are not on the level detailed enough for the	compilation for 2011-2012 finished, estimates for 1995-2010	further improvement of methodology	TA, training	not before end of 2014

	Status 2012 ¹	Main problems and planned activities in 2012	Progress made since 2012	Outstanding problems and future activities	Need for TA, training, guidelines	Planned timeframe
		allocation of FISIM				
iv. Systematical framework for NOE	on-going	implementation is in progress under IPA2009	on-going		no	by the end of 2014
v. Expenditure approach (quarterly)	on-going	calculations are in progress under IPA2009	finished		-	-
vi. SUT	on-going	calculations are in progress under IPA2011	Input-Output survey completed, initial balanced SUT compiled	further developing SUT	TA, training, guidelines	not before 2015
GNI and other primary indicators						
For rest of the world – external accounts of primary income and current transfers, capital and financial accounts (BPM 6)	planned	NBS is implementing BPM5	on-going		TA, training	depends on NBS adopting BPM6 (planned for 2014)
Institutional sector accounts (non-financial accounts)						
For all institutional sectors: Production account to Capital account	finished (according to SNA93)	-			-	-
Institutional sector accounts: Financial account						
For all institutional sectors – Financial account	on-going	NBS has started to work on Financial accounts for all sectors except Government sector which will be a responsibility of the Statistical Office	on-going		TA, training	2016
Institutional sector accounts: Balance sheets						
For all institutional sectors – Other changes in assets account, Balance sheets	discussed	-			-	-