
Table 1. The 2008 SNA Implementation Plan Components 

 

 

This document contains a 2008 SNA implementation table that includes the main stages and 

components to be taken into account in the implementation plan.  

 

The implementation table includes the following main stages and milestones: 

 

The main stages and milestones of the implementation plan 

STAGE 1: Review of national or regional statistical strategic papers to include there the 2008 

SNA implementation 

STAGE 2: Review of work needed to support implementation of the 2008 SNA 

STAGE 3: Development of National Accounts and changeover to the 2008 

 Milestone 1. Basic indicators of GDP 

 Milestone 2. GNI and other primary indicators 

 Milestone 3. Institutional sector accounts: first step 

 Milestone 4. Institutional sector accounts: intermediate step 1 

 Milestone 5. Institutional sector accounts: intermediate step 2 

 Milestone 6. Institutional sector accounts: final step 

 

 

The table aims to help countries in the development of an implementation plan. Stage 3 includes 

all milestones for the full implementation of the 2008 SNA. However, not all Milestones may be 

reflected in the implementation plan in the short or medium term, depending on the current 

development of the national accounts. 

 

The table was presented to the participants during the workshop on Implementation of the 2008 

SNA in Kiev (29 Nov-2 Dec, 2011). As a result of discussion the participants have agreed to 

complete the tables based on information on implementation plans of the 2008 SNA in their 

countries (after necessary discussions within the statistical office as well as with other producers 

of economic statistics in the country) and to sent the tables to UNECE by mid-February 2012.  

 

UNECE will use the completed tables from countries for planning of further activities to support 

the implementation of the 2008 SNA.  

 

 

 



Table 1. The 2008 SNA Implementation Plan Components – Country: ALBANIA    

  Status
1
 Activities and problems Need for TA, training, 

guidelines 

Planned timeframe 

1 STAGE 1 - Review of national or 

regional statistical strategic papers to 

include there the 2008 SNA  

implementation  

    

a Identification of main outstanding 

issues with SNA 1993. 

 

Ongoing 

Quality of data sources, 

timelines of short-term 

indicators, quarterly accounts, 

financial accounts, 

development of 

administrative data, constant 

prices, sequence of accounts 

For most of activities is need: 

TA, short guidelines, 

workshops 

2-5 years 

b Understanding the main changes in 

2008 SNA compared to SNA 1993 

and their importance for the country. 

Ongoing Financial sector and FISIM, 

R&D, Further specifications 

of scope of transactions in 

government and public sector 

and in production boundary, 

Further specifications of 

statistical units and revisions 

in institutional sectoring. 

For most of activities is need: 

TA, short guidelines, 

workshops, good practice and 

experience of other countries 

Within 1 year 

c Identification of the main institutions 

involved in collecting and producing 

relevant data for the SNA and 

establishment of institutional 

agreements for 2008 SNA 

implementation 

Ongoing and 

discussed 

Memorandum of 

Understating and expand 

collaboration with other 

institutions: Ministry of 

Finances, Bank of Albania, 

Authority of Financial 

Supervisory, Research 

Institutes, Financial 

institutions, funds and other 

directories in INSTAT 

involved in data collections.  

No needs 1-2 years 

d Prioritization for 2008 SNA, based 

on user needs and resources. 

It has to be discussed  Promotion of SNA 2008 to 

users. Lack of educated 

human resources including 

IT, insufficient budget for 

surveys, coordination 

between different institutions 

Need for: education of users 

to understand the changes that 

will bring the implementation 

of SNA 2008, experience of 

other countries for new data 

collected for this purpose.  

2-3 years 

e Inclusion of the implementation of 

the 2008 SNA in the overall strategic 

plan of the statistical office  

In 5 year statistical 

program (2012-

2016) it will be 

mentioned that 

INSTAT is 

No problem No need Within 1 year 

                                                 
1
 Not available yet, discussed, planned, on-going, finished, etc. 



  Status
1
 Activities and problems Need for TA, training, 

guidelines 

Planned timeframe 

necessary to start 

working for the 

implementation of 

SNA 2008)  

f Adoption of detailed implementation 

plan for 2008 SNA in short, medium 

and/or long-term period. 

It has to be discussed 

in the high 

hierarchical level of 

INSTAT, Statistical 

Council 

Prepare draft versions of, 

short, medium and long-term 

plan 

Exchange country views 1-2 years 

...  

  
    

...  

 
    

2 STAGE 2 - Review of work needed 

to support implementation of the 

2008 SNA   

    

a a. Adoption of new classifications 

and other improvements in business 

registers and business statistics 

Ongoing Implementation of  

classification in 

administrative registers and in 

business register, back-

casting of the data series 

TA or training for back-cast 

of series  

1-3 years 

b b. Changes in business statistics 

surveys and questionnaires to collect 

the necessary source data  

Ongoing Budget for surveys, 

knowledge, IT platforms, 

collaboration with other 

institutions, sample 

techniques  

Trainings and experience of 

other countries 

2-5 years 

c c. Adaptation of administrative data 

sources to new requirements 

It has to be discussed 

and planned 

Quality of data sources, 

difficulties in collecting data 

 continuously 

d d. IT and other changes It has to be discussed 

and planned 

Lack of IT stuff, software, set 

up of data warehousing 

YES – for IT stuff continuously 

...  

 
    

...  

 
    

3 STAGE 3 - Development of National 

Accounts and changeover to the 2008 

SNA  

    

a Milestone 1. Basic indicators of 

GDP 

    

 Data categories     

 Outstanding issues from SNA 

1993 

    

 i. GDP by production approach in Ongoing Data sources, coverage, TA continuously 



  Status
1
 Activities and problems Need for TA, training, 

guidelines 

Planned timeframe 

current prices and in volume 

measures in Annual and quarter 

level ( NACE section level) 

quality, deflators 

 ii. GDP by expenditure approach 

in current and volume measures 

in Annual and quarter level (all 

categories of expenditure). 

Ongoing Data sources, coverage, 

quality of data, deflators 

TA continuously 

 iii. GDP by statistical regions Ongoing Data sources, coverage, 

quality, deflators 

TA continuously 

 iv. GDP by institutional 

sectors 

Ongoing Data sources, coverage, 

quality, deflators 

TA continuously 

 v.      

 vi.      

 New issues arising from the 

2008 SNA2 

    

 vii.  Not available yet    

 viii.      

 ix.      

 x.      

 xi.      

  ...     

b Milestone 2. GNI and other 

primary indicators 

    

 Data categories     

 For rest of the world – external 

accounts of primary income and 

current transfers, capital and financial 

accounts (BPM 6)  

It has to be discussed 

and planned 

Closer cooperation with 

Central Bank (data sources, 

coverage, methodology, 

quality) 

No need continuously 

 ... 
 

    

c Milestone 3. Institutional sector 

accounts: first step 

    

 Data categories     

                                                 

2
 See details on new 2008 SNA elements affecting GDP in Table 3 of Annex to Report of the Intersecretariat Working Group on National Accounts 

(http://unstats.un.org/unsd/statcom/doc11/2011-6-NationalAccounts-E.pdf). The priorities may be decided by each country depending on issues like resources, 

data sources and level of influence on GDP. 

 

http://unstats.un.org/unsd/statcom/doc11/2011-6-NationalAccounts-E.pdf


  Status
1
 Activities and problems Need for TA, training, 

guidelines 

Planned timeframe 

 For all institutional sectors – 

Production and Income account 

Ongoing and 

Planned 

National Project For most of activities is 

needed: TA and training 

continuously 

 For general government – Generation 

of income, Allocation of primary 

income, Secondary distribution of 

income, Use of disposable income, 

Capital accounts 

It has to be discussed 

and planned 

National Project For most of activities is 

needed: TA and training 

continuously 

 ... 
 

    

d Milestone 4. Institutional sector 

accounts: intermediate step 1 

    

 Data categories     

 For all institutional sectors – 

Generation of income, Allocation of 

primary income, Secondary 

distribution of income, Use of 

disposable income, Capital accounts 

Long-term planning    

 ... 
 

    

e Milestone 5. Institutional sector 

accounts: intermediate step 2 

    

 Data categories     

 For all institutional sectors – 

Financial account 

Long-term planning    

 ... 
 

    

f Milestone 6. Institutional sector 

accounts: final step 

    

 Data categories     

 For all institutional sectors – Other 

changes in assets account, Balance 

sheets 

Long-term planning    

 ... 
 

    

 


