Table 1. The 2008 SNA Implementation Plan Components — Country: ALBANIA

Status Main problems and planned Progress made since 2012 Outstanding problems and Need for TA, Planned
2012* activities in 2012 future activities training, guidelines timeframe
STAGE 1 - Review of
national or regional
statistical strategic papers
to include there the 2008
SNA implementation
Identification of and Ongoing | Memorandum of Understating The Joint Directive has been Responsibility for compiling No need 1 year
consultation with the and expanding collaboration drafted as an inter-institutional | SNA financial account and
main stakeholders for the with other institutions: Ministry | framework of data-sharing and | balance sheet data is yet to be
2008 SNA of Finance, Bank of Albania, a cooperation agreement with | defined. Legal basis and
implementation. Authority of Financial all government agencies. Itis | institutional arrangements
Institutional agreements. Supervisory, research institutes, | supplemented with the between MOF and INSTAT
other agencies providing data, detailed data-sharing protocol | for compiling EDP tables are
financial institutions, funds and | and is currently under yet to be set up.
other directories in INSTAT consideration with the
involved in data collections. management.
Prioritization for 2008 Ongoing | Promotion of 2008 SNA to We consider as a priority to Resource constrains, including | Need for: education 1-2 years
SNA, based on user users. Lack of educated human improve (i) GDP scope IT resources; low statistical of users to understand
needs and resources. resources including IT, (disseminate GDPE, SUT, and | reporting discipline. the changes that the
insufficient budget for surveys, | quarterly estimates in greater implementation of
lack of coordination between level of detail); (ii) timeliness 2008 SNA will bring,
different institutions. to follow SDDS; (iii) experience of other
implement 2008 SNA countries of new data
methodology for mineral collected for this
exploration, R&D, FISIM, etc; purpose.
(iv) implement NACE, Rev.2.
Inclusion of the Ongoing | In 5 year statistical program INSTAT has been assigned as No need Within 1 year
implementation of the and (2012-2016) is mentioned that a coordinator for the
2008 SNA in the overall discussed | INSTAT will start working for | administrative data-exchange
strategic plan of the the implementation of 2008 initiative for NA compilation.
statistical office SNA) This role has been included in
the Memorandum of
Economic and Financial
Policies (MEFP) between
Government and IMF.
The requirements of ESA
2010 Transmission Program
are incorporated in the
Statistical Program of
INSTAT.
Adoption of detailed Ongoing, | Discussion needs to take place Elements of 2008 SNA action | Clarification of priorities and No need 1-2 years
action plan for 2008 but hasto | inthe highest hierarchical level | plan have been incorporated in | cooperation between different
SNA. be further | of INSTAT, Statistical Council. | existing TA projects with EU | donors would still be in need.
discussed | Preparation of draft versions of, | and IMF. Short-term

! Not available yet, discussed, planned, on-going, finished, etc.




Status Main problems and planned Progress made since 2012 Outstanding problems and Need for TA, Planned
20121 activities in 2012 future activities training, guidelines timeframe
short, medium and long-term priorities for developing NA
plan. compilation system are
routinely discussed at donors’
meetings.
STAGE 2 - Review of
work needed to support
implementation of the
2008 SNA
Adoption of new Ongoing | Implementation of Have been done in business Need to maintain working TA or training on 1-2 years
classifications and other classifications in administrative | register but still not fully databases in greater level of back-casting of time
improvements in registers and in business implemented in business detail (by activities). series.
business registers and register, back-casting of the data | statistics.
business statistics series.
Changes in business Ongoing | Budget for surveys, knowledge, | Currently surveys are based on | Timeliness of data, IT TA and experience of 1-3 years
statistics surveys and IT platforms, collaboration with | double classification. The resources, collection of data other countries
questionnaires to collect other institutions, sampling SBS, SBS construction, STS, (mainly using hard copies),
the necessary source data techniques. and HBS questionnaires have | statistics reporting discipline,
been recently revised to data validation procedures.
include 2008 SNA
requirements.
Changes in other related Ongoing | Data on number and wages of Collection of detailed data on | Staff and IT constrains, TA and experience of 1-3 years
source statistics government employees need to | extra budgetary funds was collection of data (mainly other countries
compiled by the be compiled in greater level of discussed at INSTAT. Steps using hard copies).
statistical office detail (e.g., by grade) and on setting up collection for
following the detailed COFOG. | NPISH.
Review of related Ongoing INSTAT has developed Discrepancies between MFS TA on compilation of 1-3 years
macroeconomic data sets FISIM workbook based on data and BOA supplementary | EDP Tables and
compiled outside the MFS data and supplementary | tables are yet to be resolved. further elaboration of
statistical office (e.g. tables. The estimates of export | Recording of nonperforming government sector
BoP, GFS, MFS) and import of FISIM loans (NPL) is to be clarified. | accounts.
following new methodology Discussion with MOF is
are to be reconciled with underway.
BOA. Discrepancies with
BOP data have been recently
resolved. Work is underway to
adjust GFS data (which are
mainly on cash bases,
especially for revenues) to
SNA needs.
Adaptation of Ongoing | Quality of data sources, most The required fields from Tax Data on government fixed TA in application of 1-2 years

administrative data
sources to new
requirements

data available in hard copies
only, difficulties in collecting
data.

Authorities database are
transferred to INSTAT and
processed. More data are
available for financial sector
including insurance.

assets is yet to be made
available for application of
PIM.

PIM




Status Main problems and planned Progress made since 2012 Outstanding problems and Need for TA, Planned
20121 activities in 2012 future activities training, guidelines timeframe
IT and other changes. Hasto be | Lack of IT stuff, software, set The increase of INSTAT NA YES - for IT staff 1-3 years
Staff resources. discussed | up of data warehousing. staff resources — 26 staff and new staff
and members. members
planned
STAGE 3 - Development
of National Accounts and
changeover to the 2008
SNA
Main priorities for
SNA implementation
Outstanding issues from Quality of data sources, For quarterly accounts work Work is underway to Is needed for most of 1-5 years
SNA 1993: Ongoing | timelines of short-term has been done to improve the | introduce double deflation activities: TA, short
- quarterly accounts indicators, development of scope, developing quarterly method based on newly guidelines,
- financial accounts administrative data. GDPE, constructing chain- developed SUT data. workshops on
- constant prices linked series and sequence of accounts.
- sequence of accounts implementing methodological
- regional accounts improvements.
Regional accounts have been
developed and published.
Constant price estimates
improved for government,
taxes and FISIM.
New issues arising from Ongoing | Further specifications of scope Sectorisation of financial More work to be done for Is needed for most of 1-3
the 2008 SNA: of transactions in government sector is improved; scope of R&D in current and constant activities: TA, short
- Sectorisation: financial and public sector and in variables for financial sector prices; improve data on guidelines,
sector, government and production boundary. has been increased. New mineral exploration. workshops, good
public sector Further specifications of methodology for FISIM, practice and
- FISIM statistical units and revisions in | insurances, Central Bank experience of other
- R&D institutional sectoring. output has been implemented. countries
Other main changes between
SNA 1993 and 2008 which
supposed to have impact on
Albanian GDP are Mineral
Exploration and R&D.
Main issues affecting
GDP
i. GDP by production Ongoing | Data sources, coverage, quality, | Newly developed SUT tables | Work on compiling annual TA 1-2 years

approach in current
prices and in
volume measures in
annual and quarterly
level (NACE
sections level)

and deflators.

(but not published) which will
improve annual estimation and
deflation of GDP, as well as
help to reconcile GDPP and
GDPE at micro level. New
estimates of NOE, revision of
estimates following results of
2011 Population Census.

SUT continues. Compilation
and disseminating in greater
level of detail is considered.
Incorporation of data from
2012 Agriculture Census is
underway.




Status Main problems and planned Progress made since 2012 Outstanding problems and Need for TA, Planned
20121 activities in 2012 future activities training, guidelines timeframe
ii. GDP by expenditure | Ongoing | Data sources, coverage, quality | Product flow method is Reconciliation of HH income | TA 1-2 years
approach in current of data and deflators. applied to verify HBS data for | and expenditures is to be
and volume final household consumption performed.
measures in annual expenditures (FHCE). The
and quarterly level method uses SUT tables.
(all categories of Estimates of GFCF have been
expenditure). revised using the updated
bridge tables between BEC
and relevant CN. Quarterly
GDP by expenditure approach
has been developed (not
published).
GNI and other
primary indicators
For rest of the world — Hasto be | Closer cooperation with Central | Discrepancies between BOA Joint work to be done on TA 2-5 years
external accounts of discussed | Bank (data sources, coverage, and INSTAT data on external | remittances.
primary income and and methodology, quality). trade have been resolved.
current transfers, capital planned
and financial accounts
(BPM 6)
Institutional sector
accounts (non-
financial accounts)
For all institutional Ongoing | National Project: Data sources, Is needed for most of 2-5 years
sectors — Production and and coverage, quality and deflators. activities: TA and
Income account Planned training
For general government— | Hasto be | National Project Work is underway to produce | Work on compiling data for Is needed for most of 2-5 years
Generation of income, discussed sector accounts for the government capital account activities: TA and
Allocation of primary and government (up to financial training
income, Secondary planned account). Discussions have
distribution of income, been conducted with MOF on
Use of disposable recording of social security
income, Capital accounts schemes and extra budgetary
funds.
For all institutional Long-term Resource constrains
sectors — Generation of planning

income, Allocation of
primary income,
Secondary distribution of
income, Use of
disposable income,
Capital accounts

Institutional sector
accounts: Financial
account




Status Main problems and planned Progress made since 2012 Outstanding problems and Need for TA, Planned
20121 activities in 2012 future activities training, guidelines timeframe

For all institutional Long-term Legal and institutional

sectors — Financial planning background for compilation is

account to be developed.

Institutional sector

accounts: Balance

sheets

For all institutional Long-term Legal and institutional

sectors — Other changes planning background for compilation is

in assets account,
Balance sheets

to be developed.




