Table 1. The 2008 SNA Implementation Plan Components - Country REPUBLIC OF UZBEKISTAN

main stakeholders for
the 2008 SNA
implementation.
Institutional
agreements.

discussed

official agencies,
research institutes,
financial institutions
and funds

agencies has been created (State
Statistics Committee, the Ministry of
Economy, Ministry of Finance,
Central Bank, the Institute of
Forecasting and Macroeconomic
Research)

official agencies

Status 2012 | Main problems and Progress made since 2012 Outstanding problems and Need for TA, Planned
planned activities in future activities training, timeframe
2012 guidelines
STAGE 1 - Review of
national or regional
statistical strategic
papers to include there
the 2008 SNA
implementation
Identification of and On-going and | Increased cooperation | A working group of representatives Continued work in cooperation Not necessary In2012 a
consultation with the being with ministries and of the relevant ministries and official | with relevant ministries and working group

was created,

consultations
are held on a
regular basis

Prioritization for 2008

Coordination

Planned, being Organized workshops, identified and | Continued work in cooperation Not necessary on a regular
SNA, based on user discussed between the various discussed the major activities for the | with relevant ministries and basis
needs and resources. agencies, implementation of the 2008 SNA official agencies
organization of with the ministries and official
workshops for agencies concerned
interested ministries
and official agencies
Inclusion of the Planned, being | Developing an action | The work on the implementation of - Not necessary 2014-2016
implementation of the discussed plan the 2008 SNA is annually included in
2008 SNA in the the State Statistical Work Program
overall strategic plan of and Production program of State
the statistical office Statistics Committee.
Adoption of detailed Planned, being | Preparation of a Adopted detailed plans for 2012-2013 | - Not necessary 2014-2016
action plan for 2008 discussed medium-term plan for | and 2014.
SNA. the implementation
STAGE 2 - Review of
work needed to support
implementation of the
2008 SNA
Adoption of new Completed Introduction of the Implementation in practice of the Improvement of national accounts | - 2014
classifications and other CCEA-2 approved CCEA version 2 (based on | calculations based on updated
improvements in classification NACE ver.2) and classification of classifications
business registers and commodities based on CPC version
business statistics 2.
Changes in business On-going Revision of the Changes in statistical questionnaires | Study of necessary input data to Training, on a regular

! Not available yet, discussed, planned, on-going, finished, etc.




Status 2012 | Main problems and Progress made since 2012 Outstanding problems and Need for TA, Planned
planned activities in future activities training, timeframe
2012 guidelines
statistics surveys and statistical reporting to reflect information needs on R&D | reflect insurance services experience of other basis
questionnaires to forms in order to expenditure and estimation of countries
collect the necessary create an information | imputed rent
source data base for the
implementation of the
2008 SNA.
Adaptation of Planned Cooperation with Transition to updated versions of Harmonization of administrative Guidance, 2014-2016
administrative data other institutions GFSM and BPM has been discussed | sources of government finance experience of other
sources to new in the workshops participated by statistics, balance of payments countries
requirements representatives of relevant ministries | and monetary statistics
and official agencies, that are
members of the Working Group on
the implementation of the 2008 SNA
IT and other changes. On-going Training of Several employees were participated | Further training of employees Training, on a regular
Staff resources. employees on the in training abroad, including e- experience of other basis
implementation of the | learning courses on the 2008 SNA countries
2008 SNA
STAGE 3 -
Development of
National Accounts and
changeover to the 2008
SNA
Main priorities for
SNA
implementation
Outstanding issues On-going and | Discrete quarterly Experimental calculations of GDP on | Development of the financial Guidance, training, 2014-2017
from 1993 SNA planned GDP estimates, a discrete basis have been conducted | account, Balance Sheet and the experience of other
financial account other changes in assets countries, technical
assistance
New issues arising from | On-going and | FISIM, R&D, An assessment of the impact of major | Calculations have been carried Guidance, training, 2014-2017
the 2008 SNA being CB output changes from 2008 SNA on GDP in: | out in accordance with the experience of other
discussed CB output, FISIM and R&D for years | guidelines of the 2008 SNA: countries
2010 to 2012 insurance services; goods sent
abroad for processing;
merchanting; public sector
Main issues
affecting GDP
i. Discrete quarterly On-going Included in statistical | Experimental calculations of GDP on | Making the necessary changes to | Training, guidance, 2014-2017

GDP estimates

work plan, data
sources

a discrete basis have been conducted

statistical questionnaires to obtain
data on a discrete basis

experience of other
countries




Status 2012 | Main problems and Progress made since 2012 Outstanding problems and Need for TA, Planned
planned activities in future activities training, timeframe
2012 guidelines
ii. Recording market Being Estimation of non- Implemented into practice - Not necessary -
and non-market CB discussed market CB output
outputs based on costs,
obtaining information
needed
iii. Improvement of Calculation is | Preparation of the Experimental calculations based on Fully implemented in practice Not necessary 2015
FISIM calculations based on information base the 2008 SNA
1993SNA,
Transition to
2008 SNA is
being
discussed
iv.Changes in recorded Being Preparation of the An assessment of the impact on GDP | Fully implemented in practice Not necessary 2014
expenditure on R&D discussed information base has been conducted; needed changes
were made to questionnaires
GNI and other
primary indicators
For rest of the world — Compiled, Closer cooperation For the rest of the world all accounts | Financial account Guidance, 2014-2017
external accounts of with other institutions | are compiled, except for the financial experience of other
primary income and financial (on data sources, account countries
current transfers, capital account is coverage,
and financial accounts planned methodology,
(BPM 6) quality)
Institutional sector
accounts (non-
financial accounts)
For all institutional Compiled - Compiling accounts in accordance | Guidance, 2014-2017
sectors — Production to | (In accordance with 2008 SNA experience of other
Capital accounts with the 1993 countries
SNA)
Institutional sector
accounts: Financial
account
For all institutional Planned Development of the - Technical 2015-2017
sectors — Financial financial account, assistance,
account cooperation with guidance, training,
other institutions experience of other
countries
Institutional sector
accounts: Balance
sheets
For all institutional Not available - Technical 2014-2017




Status 20121

Main problems and Progress made since 2012 Outstanding problems and Need for TA, Planned
planned activities in future activities training, timeframe
2012 guidelines
sectors — Other changes yet assistance,

in assets account,
Balance sheets

guidance, training,
experience of other
countries




