Document Lessons Learned

The aim of this phase is to document the lessons learned for the future versions of these SDMX artefacts, for example, a major version change may trigger a new project; and also for other new SDMX projects in other domains.

These are the tasks to complete the phase:

- Produce report detailing findings, and recommendations for improvement
- Submit evaluation report to appropriate boards for discussion
- Agree on action plan for either implementing or amending the proposed recommendations
- Set up metrics to monitor the success and benefits derived from implementing recommendations
- Implement action plan