Implement IT infrastructure

The goal of this phase is to implement the IT infrastructure design that was the output from the phase Design IT infrastructure.

The IT resources that were outlined in the project plan need to be mobilised to carry out this work.

At the end of this phase, if new tools or services have been developed, or existing tools have been modified, it is important to consider providing them to the SDMX community to enhance the reuse and the possibility of other developers improving them. The SDMX-RI is a great example of this. Contact the SDMX Technical Working Group for this.

*Output of this phase:* the working IT infrastructure, ready for testing.